

This is **EXHIBIT K**, consisting of 2 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated **December 7, 2020**.

**AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 1**

The Effective Date of this Amendment is: June 20,2022.

Background Data

Effective Date of Owner-Engineer Agreement: Dec. 7, 2020

Owner: City of Oskaloosa

Engineer: Garden & Associates, Ltd.

Project:

Nature of Amendment:

- X Modifications to services of Engineer
- X Modifications of payment to Engineer
- X Modifications to time(s) for rendering services

Description of Modifications:

Additional Time Spent on project, that was not expected to extend into two construction seasons. Additional time spend on final design that preparation of final plans and specifications. It was anticipated that sewer work would be done in conjunction with water main portion of the project. All of these items let too addition time on project. With this addendum the engineer contact will be 10.7% of the construction contract. Industry standard is 15%-18%.

Agreement Summary:

Original agreement amount:	\$ 64,000.00
Net change for prior amendments:	\$ 0.00
This amendment amount:	<u>\$ 15,000.00</u>
Adjusted Agreement amount:	\$ 79,000.00

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:

City of Oskaloosa

By:

Print

name:

Title:

Date Signed:

ENGINEER:

Garden & Associates, Ltd.

By:

Print

name:

Title:

Date Signed:

Jack Pope

JACK POPE

VICE - PRESIDENT

6-16-2022