

CHANGE ORDER

No. 2

DATE OF ISSUANCE 6/30/2023 EFFECTIVE DATE 6/30/2023

JURISDICTION City of Oskaloosa

CONTRACTOR KLC Construction, LLC

Contract: Sanitary Sewer Improvement Project - 2022

Project: Sanitary Sewer Improvement Project - 2022

JURISDICTION's Contract No. _____ ENGINEER's Contract No. 3021393

ENGINEER Garden & Associates, Ltd.

You are directed to make the following changes in the Contract Documents:

Description: **Install additional manhole and pour invert and collars (\$8,000-included as contract quantity adjustment), Core drill manhole, install boot connection, and install 20' of 8" sanitary sewer (\$8,500).**

Reason for Change Order: **Unknown 8" diameter sewer main discovered during construction.**

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price: \$ <u>959,127.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>-</u> : \$ <u>9,100.00</u>
Contract Price prior to this Change Order: \$ <u>968,227.00</u>
Net Increase (Decrease) of this Change Order: \$ <u>16,500.00</u>
Contract Price with all approved Change Orders: \$ <u>984,727.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: <u>100 Working Days</u> (days or dates)
Net change from previous Change Orders No. <u>1</u> to No. <u>-</u> : Substantial Completion: _____ Ready for final payment: <u>-</u> (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: <u>100 Working Days</u> (days or dates)
Net Increase (Decrease) this Change Order: Substantial Completion: _____ Ready for final payment: <u>3 Working Days</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: <u>103 Working Days</u> (days or dates)

RECOMMENDED:

By: 
ENGINEER(Authorized Signature)


Date: 7.3.2023

APPROVED:

By: 
JURISDICTION(Authorized Signature)

Date: 7/5/2023

ACCEPTED:

By: 
CONTRACTOR(Authorized Signature)

Date: 6-30-23

EJCDC 1910-B-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.